
Initial Projects
12 WCA-3 

Decomp Ph. 1 - 
Canal & Levee 
Modifications

Non-Federal Sponsor Project Manager D. Worth
USACE Project Manager K. Taplin

PMP Initiated

PDT Kickoff Meeting

PMP Internal Review Initiated

PMP Internal Review Complete

PMP Approved by PrePRB

PMP Approved by Non Federal Sponsor

PMP Approved by Corps DDE (PM) 11-Jan-05

Work-In-Kind Letter Signed by District Engineer

Shaded box denotes completed item

Schedule for Development of Project Management Plans (PMPs)
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Other Projects
17 North Palm 

Beach County - 
Part 1

44 ASR Regional 
Study

94 Lakes Park 
Restoration

95 Melaleuca 
Eradication and 

OEP

9008 Master 
Recreation 

Plan

Non-Federal Sponsor Project Manager M. Voich P. Kwiatkowski A. Karuna J. Morgan J. Krenz
USACE Project Manager G. Grubb P. Smith D. Wegmann K. Luisi T. Trulock

PMP Initiated 2-Apr-01 21-Mar-01 7-May-03 10-Nov-03 18-Sep-02

PDT Kickoff Meeting 3-May-01 16-May-01 7-May-03 25-Mar-04 18-Sep-02

PMP Internal Review Initiated 4-Dec-01 13-Mar-02 2-Aug-04 10-May-04 13-Dec-02

PMP Internal Review Complete 7-Jan-02 3-Apr-02 30-Aug-04 19-May-04 1-Mar-04

PMP Approved by PrePRB 3-May-02 23-Jul-03 5-Nov-04 3-May-04

PMP Approved by Non Federal Sponsor 24-May-02 2-Jun-03 8-Dec-04 3-Sep-04 20-Sep-04

PMP Approved by Corps DDE (PM) 9-Aug-04 23-Jul-03 23-Dec-04 13-Sep-04 20-Sep-04

Work-In-Kind Letter Signed by District Engineer 11-Aug-04 27-Aug-04 3-Jan-05 20-Sep-04 4-Oct-04

Shaded box denotes completed item

Schedule for Development of Project Management Plans (PMPs)
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